## **MEMORANDUM**

## G.1 Approve Change Order Summary Report – April 2022 Mr. Sederlund

RECOMMENDED MOTION: "That the Chippewa Valley Schools Board of Education approve the 2018 Bond Issue Change Order Summary Report for the month of April 2022."

RATIONALE: This work consists of changes to existing contracts for the purpose of owner requested work, deducts, code compliance, or hidden conditions on the construction and equipment projects. All amounts are within the contingency budget allocation.

This report was reviewed with the Building and Site Sub-Committee on Monday, May 2, 2022, and funding will come from the 2018 Building and Site Fund.

## CHIPPEWA VALLEY SCHOOLS 2018 Bond Issue Program

## CHANGE ORDER SUMMARY #26 April 2022

	CONTRACTOR	C.O.# DESCRIPTION	AMOUNT
Contingency (design revisio	n, owner request, hidden condition)		
Chippewa Valley High	Great Lakes Power & Light	Run power to new handicap door operator and card reader not shown on plans	\$2,640.00
Chippewa Valley High	Roseville Glass	Install new electonic strike, ADA acuator, and card swipe at main entrance not shown on plans	\$891.00
Mohegan High School	Great Lakes Power & Light	Relocated fire alarm devices in rooms 106, 110, & 111 per stale fire marshall. Credit for firm price received after building and site commettee approval on 4/18/2022	(\$880,00)
			\$2,651
		TOTAL AMOUNT OF SUMMARY	\$2,651 \$2,651
		TOTAL AMOUNT OF SUMMARY  Construction Contingency Budget:	
			<b>\$2,651</b>
		Construction Contingency Budget:	<b>\$2,651</b> \$3,332,658
		Construction Contingency Budget: Previous Construction Contingency Costs:	<b>\$2,651</b> <b>\$3,332,658</b> \$533,019
		Construction Contingency Budget: Previous Construction Contingency Costs: Current Construction Contingency Costs:	\$2,651 \$3,332,658 \$533,019 \$2,651
		Construction Contingency Budget: Previous Construction Contingency Costs: Current Construction Contingency Costs: Transfer to cover BP4 (2022) projects	\$2,651 \$3,332,658 \$533,019 \$2,651 \$1,400,000